
9 ... 
Toll Bridge Program Oversight Committee 

MINUTES 
TBPOCCONFERENCECALL 
January 13, 2006, g:oo AM 

Participants: Will Kempton, Steve Heminger, John Barna, Andy Fremier, Randy 
Iwasaki, Stephen Maller, Francis Chinn, Jose Aguirre and Jon Tapping 

Convened: g:o6 AM 

This is a follow-up meeting to the January 11 Teleconference during which amplification of Bidder 
Inquiries No. 262 and 267 was provided by potential bidders. 

ITEMS THPOC Decision/Direction 

I. Practicality of Award in 30 Days 

0 Acting Project Manager Jon Tapping indicated 0 The TBPOC approved changing the current 
cautious optimism that the SAS contract can be 60-day award specification to a 30-day 
awarded within 30 days of bid opening. award specification. This will require an 

addendum to the SAS contract 

II. Request for Provisions 
0 The TBPOC agreed to have counsel further 

0 Cal trans Asst. Chief Counsel Jose Aguirre investigate the issues of consequential 
indicated that Caltrans has no authority - damages and liability caps. 
0 to provide a waiver of consequential damages; 
0 to provide a cap on Contractor's liability in 

the event of catastrophic property damage; or 
0 to agree that liquidated damages will be the 

sole remedy for failure to meet milestones. 

III. Addendum Specifics (Language & Release Timing) 0 TPBOC approved a 6 months SAS contract 
time extension. 

Adjourned: 9:54AM 
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